
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:50 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 241 Date: 09-Dec-2011 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 822

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, Windy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

cable erection

Inspector(s): Victor Altamirano
Date: 120911
Location: SAS
Weather: Sunny /Hazy sky - About 48 degrees
Field Work
8am: I expected to see workers lay out neoprene on the flange at PP 121.5. No work on this until next
Monday per ABF. Splicing of haul rope started this morning. About 10 iron workers on this operation.
Workers completed splicing the haul rope this afternoon.
Office Work
I wrote my diary.
Workers
Iron Workers: 10 total. Refer to other cable group personnel for workers names.
V. Altamirano Work Hours 8 hours total.
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